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SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Suspender Ropes Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the North main span , on the jacking
system . They started at 7:00 AM.

Matt , Lonny , Mathew , & Pablo had to work on the completions of the jacking system . Crews had to
stab the rods , erect the jacking brackets , & install the ladders . Crews started on the jacking system at PP
# 22 . They had to connect the 4 rods , fly , stab the rods , set the washers , & install the nuts . They
started at 7:15 AM. Crews were done at 9:30 AM.

After that , crews had to lower & erect the 2 jacking brackets , run the rods through , place washers ,
install the nuts , & install the ladder from the top suspender bracket to the working platform . They started
at 9:35 AM. Crews were done at 10:10 AM.

Then , crews had to mobilize & work at PP # 26 . Following the same procedures as on PP # 22 .
Crews started at 10:35 AM. They were done at 1:40 PM.

in addition to that , crews had to mount the hydraulic jacks between the lower beams & the jacking at
PP # 18 , & prepare the rods for the jacking bracket at PP # 22 , install the ladders & adjust the heights of
the working platforms at PP # 10 , 14 , & 22 . Crews were done at 4:50 PM. They left at 5:00 PM.

Obra , Jeffery , Mario , Rigoverto , & Roger had to work on the jacking system jacking system
erections Crews started at PP # 26 . They had to install the connector plates between the friction brackets ,
install the link plates on the upper beam , set the winch beam on the suspender bracket , hook the upper
beam to the crane ,set it on the top of . the suspender bracket , & secure it with chain falls , hook the upper
suspender ropes to the winch & the crane , pull the ropes & set them in the troughs , release the winch &
the crane , hook the lower ropes & set them in the troughs . They started at 7:10 AM. Crews were done at
9:30 AM

After that , crews had to lift the upper beam , align the holes , drive the pins , & release the crane. They
started at 9:35 AM. Crews were done at 10:20 AM.

Then , crews had to mobilize their tools & equipments to work on the suspender ropes at PP # 28 .
They had to set the winch beam on the top of the suspender bracket , install 4 hooks on the suspender
ropes , hook the upper ropes to the crane , pull the ropes , & set them in the troughs . pull the lower ropes ,
& set them in the troughs , & release the crane . Crews started at 10:50 AM. They were done at 2:00 AM.

In the afternoon, crews had to work on the jacking system at PP # 30 . Following the same procedures
as on the jacking system at PP # 26 . Crews started at 2:05 PM. They could not align the holes between
the link plates & the upper beam . They tried for half hour to complete the work . Crews had to stop , lower
& set the beam on the suspender bracket . They were done at 5:15 PM. Crews left at 5:25 PM.

Anthony , Augie , Barry, Casey , Jacob , & Jonathon had to work on the tower & on the side span
catwalk . Crews had to set 1 float on each catwalk at PP 40 , fly the conex boxes from the platform at 145
meters & set them on the barge , work on house keeping on the platforms on the tower . Crews started at

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 595 Date: 04-Jul-2012 Wednesday

7:10 AM. They were done at 4:50 PM. Crews had to wrap up their tools & equipments. They left at 5:00
PM.

Bill had to operate the 90 ton Grove crane. He had to work with the erection crews .
Jeffery had to operate the 20 ton Grove crane . Nicholas had to operate the Favco crane .

Theodore had to operate the Gradall fork lift .. He had to work with all crews on the North side span .

In the office , I had to work on my daily report . I was done at 6;30 PM.

Bid Item: 067 C-SUS-SCC.06704-0120F4 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 20 Ton

0.00

002363

0.00

No

0.00 0.00

Equipment, Crane, 90 Ton Rough Terrain

0.00

2321

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JONATHON BISKNERIronworker 0.00 0.00 10.00 10.00

APP MARIO MARQUEZIronworker 0.00 0.00 10.50 10.50

FOR OBRA PAULKIronworker 0.00 0.00 10.50 10.50

JNM RIGOVERTO GARCIAIronworker 0.00 0.00 10.50 10.50

JNM ROGELIO RUIZIronworker 0.00 0.00 10.50 10.50

FOR ANTHONY COSTAIronworker 0.00 0.00 10.00 10.00

APP AUGIE SOLISIronworker 0.00 0.00 10.00 10.00

JNM BARRY ROTHMANIronworker 0.00 0.00 10.00 10.00

JNM JEFFERY STEWARTIronworker 0.00 0.00 10.50 10.50

APP JACOB MECHEIronworker 0.00 0.00 10.00 10.00

OTH NICOLAUS SHAFEROperator 0.00 0.00 10.00 10.00

OTH WILLIAM ALGEROperator 0.00 0.00 10.00 10.00

APP LONNY CANDELARIAIronworker 0.00 0.00 10.00 10.00

FOR MATTHEW HOLTIronworker 0.00 0.00 10.00 10.00

JNM MATTHEW COCHRANIronworker 0.00 0.00 10.00 10.00

APP PABLO RAMIREZIronworker 0.00 0.00 10.00 10.00

JNM JEFFREY SCOTTOperator 0.00 0.00 10.00 10.00

OTH THEODORE ROHROperator 0.00 0.00 10.00 10.00

JNM CASEY LUXIronworker 0.00 0.00 10.00 10.00
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